DAS weekly Progress achieved upto 23.06.2016
	Sl No.
	Particular
	Package Description
	Status

	1
	Package-I
	DAS System Design 

	· DAS system design and customization is completed.

· DAS Factory Acceptance Test (FAT) commenced.
· Communication system FAT completed. 

· Configuration and Development System setup in BICC-1, HSR Layout, DAS & SG BESCOM office for training of BESCOM personnel.
· Substation model building of GIS data is completed.
· The details required for the integration of CCCS with DAS has been provided by DAS section to GM (CR) section.

	2
	
	Control Centers
	Control Centre-1: 

All civil engineering works have been completed, except the following works which are in progress;

· Fire dampers

· Gas suppression system to server room, CH room and VPS enclosure.
Control Centre-2:  

Building construction work is in progress.

	3
	
	Frequency Allocation
	UHF:  

· DL (Decision to grant license) for UHF frequency is issued by WPC (Wireless Planning & Coordination wing). 

· WPC has issued Import License to import MARS Equipment of Communication system.
1. Microwave:  
2. WPC has issued DL (Decision to grant license) for microwave frequency vide letter dated 28.07.2014.

	4


	
	Communication Towers


	· Tower Construction Status: 9 communication towers construction completed out of 11 towers.

· Radio modem and Antenna installation is in progress. 
· Point to point testing of field equipments  from C&DS(Configuration and Development System) server in control center has commenced

	Sl No.
	Package
	Package Description
	Name of the Contractor
	Ordered Quantity
	Allotted RMUs 
	RTUs Installed as on 23.06.2016
	RTUs Field Performance Test(FPT) as on 23.06.2016

	1.
	Package-II(A)
	Remote Terminal Units for Existing and New Ring Main Units
	M/s ABB
	700
	699
	687
	660

	2.
	Package-II(B)
	
	M/s CGL
	495
	490
	486
	473

	3.
	Package-II(C)
	
	M/s Efacec
	395
	388
	372
	338

	

	Sl No.
	Package Number
	Package Description
	Name of the Contractor
	Ordered Quantity
	Supplied upto 23.06.2016
	Erected as on 23.06.2016
	Site Acceptance Test (SAT)  as on 23.06.2016
	Charged as on 23.06.2016 

	1.
	Package-III(A)
	Line Reclosers (LRC)
	M/s P&C Co.
	500
	Completed
	Completed
	495
	93

	
	
	Load Break Switches (LBS)
	
	450
	Completed
	Completed
	447
	120

	2.
	Package-III(B)
	Line Reclosers (LRC)
	M/s Entec
	295
	Completed
	Completed
	287
	100

	
	
	Load Break Switches (LBS)
	
	295
	Completed
	Completed
	291
	86

	

	Sl No.
	Package Number
	Package Description
	Name of the Contractor
	Ordered Quantity
	Supplied as on 23.06.2016
	Erected as as on 23.06.2016
	Commissioned  as on 23.06.2016

	3.
	Package-IV(A)
	New Ring Main Units(3 WAY)
	M/s Schneider Electricals
	345
	Completed
	Completed
	Completed

	4.
	Package-IV(B)
	New Ring Main Units(5 WAY)
	M/s CGL
	250
	Completed
	Completed
	Completed

	5.
	Package-IV(C)
	New Ring Main Units(5 WAY)
	M/s Siemens
	195
	Completed
	Completed
	Completed

	6.
	Package-V(A)
	Replacement of existing RMU with DAS compatible RMU
	M/s Eshwari Electricals
	200
	Completed
	Completed
	Completed

	7.
	Package-V(B)
	Replacement of existing RMU with DAS compatible RMU
	M/s Schnieder Electricals
	600
	Completed
	590
	590

	8.
	** Package-VI
	Construction of Overhead Lines(Coyote)
	M/s L&T Limited
	700      Kms
	Completed
	698.6        Km
	698.6 Km

	
	
	Construction of Overhead Lines(ABC)
	
	500         Kms
	255         Kms
	254.6    Kms
	249 Kms

	
	
	DP
	
	270
	Completed
	Completed
	Completed

	
	
	Spun Pole
	
	1125
	Completed
	Completed
	Completed

	9.
	Package-VII
	Construction of Underground Cables
	M/s L&T Limited
	230.5       Kms
	Completed
	228        Kms
	228 Kms


** M/s L&T Limited has supplied only 255Kms out of 500Kms AB Cable.
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